

FPT Education

TRƯỜNG ĐẠI HỌC FPT

PROJECT WORK BREAKDOWN STRUCTURE

#	Function/Screen	Feature	Level*	Function/Screen Details	Planned	Status
1	Login (e-mail, Google, two-factor)	Common	Complex	About 10 API endpoints of module: auth		Done
2	Forgot / Reset Password	Common	Complex	About 10 API endpoints of module: auth		Done
3	Change Password	Common	Complex	About 10 API endpoints of module: auth		Done
4	Profile & Settings	Common	Complex	About 10 API endpoints of module: auth + users		Done
5	Notifications	Common	Medium	About 4 API endpoints of module: notifications		Done
6	Action History	Common	Medium	About 4 API endpoints of module: history		Done
7	Dashboard Overview	Orders	Medium	Packing report + packaging-savings APIs (modules packing, packaging-materials); revenue-by-channel, finance and staff widgets still use sample data (no back-end aggregate API)	Iteration 3	Doing
8	Omnichannel Orders / Order Detail	Orders	Medium	About 4 API endpoints of module: orders		Done
9	Groups & Express	Orders	Complex	About 15 API endpoints of module: order-groups		Done
10	Order Sync Settings	Orders	Simple	About 3 API endpoints of module: order-sync-settings		Done
11	Marketplace Connections	Marketplace	Medium	About 4 API endpoints of module: marketplace-integration		Done
12	Warehouse Picking	Warehouse	Complex	About 15 API endpoints of module: order-groups (picking part)		Done
13	Warehouse Inventory	Warehouse	Complex	About 39 API endpoints of module: warehouse		Done
14	Admin Warehouse (structure, SKUs, mappings)	Warehouse	Complex	About 64 API endpoints of module: master-skus + categories + warehouse		Done

15	Product Master (packaging profile)	Warehouse	Medium	About 5 API endpoints of module: product-master		Done
16	Packing Station	Packing	Complex	About 29 API endpoints of module: packing-plan		Done
17	Admin Packing Plans	Packing	Complex	About 29 API endpoints of module: packing-plan		Done
18	Packaging Rules / Materials	Packing	Complex	About 26 API endpoints of module: packaging-materials + packaging		Done
19	Shipping & Fulfillment	Shipping	Complex	About 27 API endpoints of module: shipments + shipping		Done
20	Returns	Returns	Complex	About 12 API endpoints of module: returns		Done
21	Staff Directory / Admin Roles	Admin	Complex	About 12 API endpoints of module: users + staff-assignment		Done
22	AURELLE Home / Shop / Product Detail	AURELLE	Complex	About 19 API endpoints of module: storefront		Done
23	AURELLE Cart / Checkout	AURELLE	Complex	About 19 API endpoints of module: storefront		Done
24	AURELLE My Orders / Order Detail	AURELLE	Complex	About 19 API endpoints of module: storefront		Done
25	AURELLE My Returns / Return Detail	AURELLE	Complex	About 19 API endpoints of module: storefront		Done
26	AURELLE Customer Login / Register	AURELLE	Medium	About 4 API endpoints of module: storefront customer-auth		Done
27	AURELLE Web Admin (Products, Categories)	AURELLE	Complex	About 15 API endpoints of module: storefront-admin		Done
28	AURELLE Developer Portal	AURELLE	Simple	About 3 API endpoints of module: storefront-admin-auth / developer		Done
29	Mobile App (picking / packing scan, shipment tracking, push notifications)	Mobile	Complex	Not implemented in this release; scanning is done on the web portal (Warehouse Picking, Packing Station). Planned Flutter app, Report 2 WBS 4.2	Iteration 3	Pending

(*) You can rate the functions' complexity based on the number of fields on the screens or the number of transactions in the function, with the details as below

simple	<=7 fields	<=3 transactions
medium	<=15 fields	<= 7 transactions
complex	>15 fields	> 7 transactions

In which:

fields: screen components or database table fields

transactions: action buttons, user or database transactions

Note: Level is estimated from the number of API endpoints (transactions) of the module behind each screen, so screens that share a large module appear as Complex. Status 'Done' = implemented in the repository, 'Doing' = partly implemented, 'Pending' = not started; Planned (iteration) is filled only for unfinished items.

PROJECT ISSUES

#	Issue	Potential Impact	Priority	Owner	Open Date	Close Date	Status	Notes
1	Tiki and TikTok Shop adapter files exist in the code but are not registered; shops of these platforms cannot be connected and their orders are not processed.	Out of scope for this release (partner API access constraints, see BM03 #1).	Medium	Thuận	25/10/2026		Open	BM03 #1; Design Brief 1.2
2	Lazada is read-only: order status changes are not written back to Lazada (only AURELLE gets write-back).	Lazada customers do not see OptiPack status changes.	Medium	Thuận	25/10/2026		Open	Design Brief 1.2
3	No staging environment is declared; only local, Docker Compose and Kubernetes manifests exist (docs/DEPLOYMENT.md).	Review 2 requires demos on a declared staging environment.	High	Thuận	25/10/2026		Open	Design Brief R1 / G3 – before the Review 2 demo
4	Collection packaging_recommendations is listed in the schema but no longer used by the current packing flow.	Entity in ERD / database without active code; may be flagged by the self-review.	Low	Thi	25/10/2026		Open	Design Brief G5 – due 20/11/2026
5	Only GHN is integrated as a live carrier; other carriers are mock or manual.	Shipping depends on one carrier API.	Low	Thuận	25/10/2026		Open	Design Brief 1.2
6	Mobile app (registration 3.2, Report 1 FE-06) is not implemented; planned for Iteration 3.	Picking and packing scanning is available only on the web portal.	Medium	Việt	25/10/2026		Open	Design Brief G1 – due 20/11/2026 (Iteration 3)
7	Home dashboard widgets (revenue by channel, finance, staff) use sample data; the back end has no aggregate API for them.	Store Owner cannot rely on these widgets; real figures are in packing reports and action history.	Medium	Thuận	25/10/2026		Open	Design Brief G2 – due 20/11/2026
8	Automated back-end tests use mocked database models; there is no end-to-end test against a real MongoDB replica set.	Transaction and index behaviour is not verified automatically end to end.	Medium	Thi	25/10/2026		Open	Design Brief G4 – due 04/12/2026

PROJECT DEFECTS

Feature	Function/Screen	Tester	Defect Description	Assign To	Status	Notes
					Pending	
					Pending	
					Pending	
					Pending	
					Pending	
					Pending	
					Pending	
					Pending	
					Pending	
					Pending	
					Pending	
					Pending	

PROJECT Q&A

Date	Question	By	Priority	Status	Note (answer, other notes)
			Medium	Open	
			Medium	Open	
			Medium	Open	
			Medium	Open	
			Medium	Open	
			Medium	Open	
			Medium	Open	
			Medium	Open	
			Medium	Open	
			Medium	Open	
			Medium	Open	
			Medium	Open	
			Medium	Open	